
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:49 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 285 Date: 10-Mar-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 914

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 66

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 10, 2012 Diary

ABF Crews activities at the West Loop:

1.PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 91, PWS #92 and PWS # 93:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 91 Yesterday 6:34P.M. 7:25A.M.-7:36A.M. 7:52A.M.-8:01A.M. 9:38A.M.
PWS # 92 11:00A.M. 11:35A.M.-11:45A.M. 0:37P.M.-0:46P.M. 1:35P.M.
PWS # 93 3:19P.M. 4:07P.M.-4:46P.M. 4:31P.M.-4:41P.M. Not
Completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 91, PWS # 92 and PWS # 93:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 91 9:42A.M.-9:53A.M. 9:57A.M.-10:08A.M. 10:08A.M. 10:30A.M.
PWS # 92 1:45P.M-1:58P.M. 1:47P.M-2:16P.M. 2:25P.M. 2:40P.M.

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 90, PWS # 91 , PWS # 92 and PWS # 93:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 90 7:00A.M.-
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7:45A.M.
PWS # 91 10:30A.M.-11:13 10:50A.M.-11:35A.M. 10:54A.M.-00:39P.M.
PWS # 92 2:37P.M.-3:12P.M. 3:12P.M.-3:39P.M. 3:06P.M.-3:59P.M.

NOTE: For PWS #90 only the upper 20 feet remained from yesterday was completed

•INSTALING PWS #90, PWS #91 , PWS #92 and PWS #93

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 90 7:00-A.M-7:44A.M. 7:15A.M.-7:45A.M. 7:46A.M.-8:26A.M.
PWS # 91 11:25A.M.-11:35A.M. 11:36A.M.-0:55P.M. 0:40P.M.-01:45P.M.
PWS # 92 3:13P.M.-3:38P.M. 3:40P.M.-4:20P.M. 4:00P.M.-4:36P.M.

•PWS # 90, PWS # 91, PWS # 92 and PWS # 93 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 90 7:15A.M. 8:15A.M.-
9:35A.M.
PWS # 91 1:00P.M. 1:14P.M.-
1:47P.M.
PWS # 92 4:10P.M. 4:25P.M.-
4:40P.M.

SET UP AT LOWER END OF THE S.D.S.

2. NOTES:

•NOTE-1: PWS # 91 had a 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
•NOTE-2: The ABF crew installed the 9th row of the N.D.S. and S.D.S. divider plates with respect to the
bottom of the saddle.
•NOTE-3: The installed strands are checked for quality, PWS # 91 the second wire from the bottom is
buried for 6 feet length at the N.D.S. (Attached picture)
•NOTE-4: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
•NOTE -5: 11 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Dario Loza

N.D.S.
-Ryan Evanchick
-Jim Benninghove
Tony Miranda
-Mike Draper
-Mike Portillo
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J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Lonny Candelaria
-Pablo Ramirez
-Jonathon Biskner
-Kevin Alger (OP. only 1/2 hour)

Equipment:
Crane Grove (ABF002363, only ½ hour)

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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